

## Ombyggnationen av Miljörummen

Nu under vecka 43 starta MVB ombyggnationen av våra miljörum. Varje miljörum beräknas ta ca 10 dagar och under den tiden kommer alla sopkärl temporärt flyttas utomhus i närheten av miljörummen.

Tidplan:

<b>V43-V44</b>	<b>Miljörummet nedre Hemmansgatan</b>
	Sopkärlden kommer placeras på den östra sidan om kvartersgården
<b>V45-V46</b>	<b>Miljörummet övre Hemmansgatan</b>
	Sopkärlden kommer placeras vid sidan om, och vid förrådsbyggnaden vid Hemmansgatan 199
<b>V47-V48</b>	<b>Miljörummet Nedre Fäbodgatan</b>
	Sopkärlden kommer placeras vid Vaktmästeriet
<b>V49-V50</b>	<b>Miljörummet Övre Fäbodgatan</b>
	Sopkärlden kommer placeras vid Tvättstugan Fbg 148

Vi ber om ursäkt för stöket men ser fram emot fräscha miljörum.

**Med vänlig hälsning,  
Styrelsen**

## Renovation of the Recycling Rooms

During week 43, MVB will begin the renovation of our recycling rooms. Each room is expected to take about 10 days to complete. During this time, all waste bins will be temporarily placed outdoors near the respective recycling rooms.

Schedule:

<b>Week 43-44</b>	<b>Lower Hemmansgatan recycling room</b>
	The waste bins will be placed on the eastern side of the courtyard.
<b>Week 45-46</b>	<b>Upper Hemmansgatan recycling room</b>
	The waste bins will be placed beside and near the storage building west of Hemmansgatan 199.
<b>Week 47-48</b>	<b>Lower Fäbodgatan recycling room</b>
	The waste bins will be placed by the caretaker's office.
<b>Week 49-50</b>	<b>Upper Fäbodgatan recycling room</b>
	The waste bins will be placed by the laundry room at Fäbodgatan 148.

We apologize for the inconvenience and looking forward to fresh and improved recycling rooms.

**Best regards,  
The Board**